

Project news

13th May 2021

Sobraon Street slope stabilisation, Sunrise Beach

Project update

Council is pleased to advise that the Sobraon Street slope stabilisation design is nearing completion, with construction scheduled to start in late June.

Construction by PCA Ground Engineering will take approximately seven weeks to complete, weather permitting.

The project aims to stabilise the slope while minimising the impact to the existing slope vegetation and surrounding areas. Impacted areas will be revegetated following stabilisation works.

Upcoming works in the area also include repair of the deteriorating Tingira Crescent stormwater culvert and minor pedestrian access and safety improvements.

These works are vital to maintain the long-term serviceability of the road, stormwater drainage functions and pedestrian safety.

This project is jointly funded under the Federal Government's Local Roads and Community Infrastructure Program and the Queensland Government's COVID Works for Queensland program.

Traffic and community impacts

Given the close proximity of the work to adjacent properties, there may be some short-term impacts while construction is underway.

Nearby residents may experience some additional noise and vibration during works. This will be limited to daytime hours only.

The current one-way traffic arrangement and 22.5 tonne load limit will remain in place until the completion of work. Once complete, the road will return to the previous two-way traffic flow.

Council appreciates the community's patience while this important project is underway.

Contact us

Email: mail@noosa.qld.gov.au
(Subject line: Sobraon Street stabilisation)

Phone: Project Liaison Officer 0437 300 384
Project Manager 5329 6500

Stay updated

Web: <https://www.noosa.qld.gov.au/wip>
www.facebook.com/noosacouncil

Sobraon Street Slope Stabilisation

