

Pathway and Bus Stop Upgrades in Tewantin, Noosaville and Sunshine Beach

Project Summary

Noosa Council is set to improve pedestrian and public transport infrastructure across Tewantin, Noosaville, and Sunshine Beach over the next two months. These upgrades will enhance community connectivity and accessibility while aligning with the Council's Cycling and Walking Strategy to improve safety and well-being for pedestrians and cyclists.

Pathway Upgrades: New and improved pathways will be constructed to create safer and more accessible connections for the community.

Bus Stop Upgrades: Four priority bus stops will be upgraded to meet Commonwealth Disability Standards for Accessible Public Transport, ensuring better accessibility for all residents.

Funding

Pathway upgrades: Fully funded by Noosa Council.

Bus stop upgrades: Jointly funded by Noosa Council and the Queensland Government's Passenger Transport Accessible Infrastructure Program.

Timing

March – April 2025

- Moorindil Street Pathway, Tewantin ~3 weeks
- Gympie Terrace Pathway & Bus Stop, Noosaville ~2 weeks

April – May 2025

- Seagull Pathway, Noosaville ~3 weeks
- Moorindil Street Bus Stop, Tewantin ~2 weeks

May – June 2025

- Alex Dan Park Pathway, Noosaville ~2 weeks
- Pacific Avenue Bus Stop, Sunshine Beach ~2 weeks

All timeframes are weather permitting.

Community Impact

We're working to complete these upgrades efficiently while minimizing disruption. Some noise and occasional traffic delays are expected, with traffic control in place to ensure safety.

Thank you for your patience as we improve our community's pathways and bus stops for a safer, more accessible Noosa.

Stay Updated

noosa.qld.gov.au/wip
facebook.com/noosacouncil

Contact Us

07 5329 6500
mail@noosa.qld.gov.au
(Subject line: Pathways & Bus Stop Program 2025)

Summary of Upcoming Works

Project	Start of works '25	Scope	Location of Works
Moorindil Street Pathway, Tewantin	March – April	<ul style="list-style-type: none"> • Renewal of existing 1.5m pathway sections along Moorindil Street. • Widening of existing 1.5m pathways to 2.5m for improved accessibility. 	Footpath upgrades will take place along the roadside verge at: <ul style="list-style-type: none"> • 37–43 Moorindil Street • 47 Moorindil Street • 55 Moorindil Street • 63–71 Moorindil Street • 85 Moorindil Street • 119 Moorindil Street • 143 Moorindil Street
Gympie Terrace Pathway & Bus Stop, Noosaville	March – April	<ul style="list-style-type: none"> • Renewal of the existing 2.0m pathway next to Pirate Park. • Upgrade of the James Duke Bridges Bus Stop boarding point. 	Footpath upgrades will take place along the Gympie Terrace foreshore , between Pirate Park and the undercover area . Bus stop upgrades will occur along the road and roadside verge at 9 Eumundi Road, Noosaville .
Moorindil Street Bus Stop, Tewantin	April – May	<ul style="list-style-type: none"> • Upgrade of the George Street bus stop and its connecting pathway. 	Bus stop upgrades will occur along the road and roadside verge at: <ul style="list-style-type: none"> • 156–160 Moorindil Street
Seagull Pathway, Noosaville	April – May	<ul style="list-style-type: none"> • Upgrade of pathways and kerb crossings within Seagull Park. 	Footpath upgrades will take place within Seagull Park (58 Shorehaven Dr, Noosaville).
Alex Dan Park Pathway, Noosaville	May – June	<ul style="list-style-type: none"> • Renewal of existing 2.0m pathway sections in Alex Dan Park. 	Footpath upgrades will take place within Alex Dan Park (47 Cooyar St, Noosa Heads).
Pacific Avenue Bus Stop, Sunshine Beach	May – June	<ul style="list-style-type: none"> • Upgrade of the Elanda Street bus stop and its connecting pathway. 	Bus stop upgrades will take place along the road and roadside verge at 60–69 Elanda Street, Sunshine Beach .



Stay Updated
noosa.qld.gov.au/wip
facebook.com/noosacouncil

Contact Us
07 5329 6500
mail@noosa.qld.gov.au
(Subject line: Pathways & Bus Stop Program 2025)